

# **Nevada State Board of Education**

## **Request for Proposal Timeline**

**Ann Marie Dickson**

**Deputy Superintendent, Student Achievement Division**

**Peter Zutz**

**Administrator, Office of Assessment, Data, and Accountability Management**

**March 12, 2025**



# Nevada Ready Assessments RFP Estimated Timeline

Activity	Date
RFP Development by Agency	8/1/2025
District Test Directors Meeting (stakeholder input)	8/12/2025
Nevada State Curriculum Directors' Meeting (District and RPDP input)	9/1/2025
Stakeholder input: Federal Accountability Assessments	9/1/2025
Council to Establish Academic Standards	9/1/2025
Technical Advisement Committee (TAC)	9/1/2025
Stakeholder Engagement (community input)	Sept. and Oct.
State Board of Education	9/10/2025
Scope of Work (SOW) & Evaluation Factors	9/12/2025
Deputy Attorney General (DAG) review SOW	9/19/2025
Technology Investment Notification (if needed)	9/19/2025
Agency CCM Review and Approval	9/26/2025
Submit Development Form & SOW	10/3/2025
Formal Solicitation Approval and Release	10/17/2025
Questions From Vendors	11/3/2025



# Nevada Ready Assessments RFP Estimated Timeline

Activity	Date
Answers Posted	11/10/2025
Deadline for References	11/21/2025
Proposal Opening (Evaluation Start)	11/24/2025
Committee Meeting (Evaluation End)	12/8/2025
Vendor Selection	12/22/2025
Notice of Intent (NOI)/Start Negotiations	12/23/2025
Agree to Terms/End Negotiations	1/13/2026
Vendor Signature	1/15/2026
Deputy Attorney General (DAG) Signature	1/20/2026
Agency Head Signature	1/23/2026
Notice of Award (NOA)/Start Appeal Period	1/26/2026
GFO/CETS Submission	1/26/2026
End of Appeal Period	2/6/2026
Estimated State Board of Education Agenda Deadline	Feb 2026
Estimated State Board of Education Approval	March 2026
Start Contract Date & Functional Production	March 2026



Thank You

Questions may be directed to:

**Mike Pacheco**

**Office of Assessment, Data, and Accountability Management**

**[mpacheco@doe.nv.gov](mailto:mpacheco@doe.nv.gov)**