

Subcommittee on Accountability Redesign (SAR)

Phase 2 – 2026-2027

Mtg #	Theme	Timing	Mode	Duration
1	Orientation, Foundations, & Policy Priorities	September 8, 2026	Remote	11AM – 2PM
2	Review and Identify Refinements for Selected NSPF Components	October 19, 2026	In-person	9AM – 3PM
3	Continue Review and Refinement of NSPF	November 23, 2026	Remote	9AM - Noon
4	Continue Review and Refinement of NSPF	December 15, 2026	Remote	9AM - Noon
5	Finalize Review and Refinement of NSPF; Discuss Improvements to the DPF	January 14, 2027	In-person	9AM – 3PM
6	Continue DPF Refinement	February 17, 2027	Remote	9AM - Noon
7	Draft Recommendations & Policy Review	March 15, 2027	In-person	9AM – 3PM
8	Capstone Preview & Next Steps	March 29, 2027	Remote	9AM - Noon